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A BURN AGENDA BILL APPROVAL FORM

WASHINGTON

Agenda Subject: Amendment 2 - Consultant Agreement No. AG-C-344 | Date: February 23, 2010

Department: Attachments: Budget Impact:
Public Works Budget Status Sheet, Map 30

Administrative Recommendation:
City Council grant permission to enter into Amendment #2 to Consultant Agreement No. AG-C-344 with
CH2M Hill, Inc. for design for Project No. C201A - M Street SE Grade Separation Project.

Background Summary:
CH2M Hill, Inc. is under contract to perform design services for the M Street SE Grade Separation
project. This amendment includes additional work for two elements:

1) Work Related to the Right of Way Phase (Task Budget = $367,000)
2) Design of the King County Sanitary Sewer Relocation (Task Budget = $169,000)

The right of way phase work was not inciuded in the original agreement because it could not be
adequately scoped without advancing the project design. The project design has now been advanced to a
point where the required right of way phase work has been defined. Consultant work includes preparation
of right of way plans, true cost estimates, parcel calculations, legal descriptions, and administrative tasks
such as relocation assistance and acquisition negotiation.

The King County Sanitary Sewer Relocation work includes the design work for King County’'s sewer
relocation required for the M Street Grade Separation project. A pending agreement with King County will
obligate the County to pay all costs associated with sewer relocation design. The agreement includes the
Consultant's scope of work and is included with Resolution No. 4567.

The anticipated not to exceed amount for this amendment is $536,000 and increases the agreement total
to $2,482,300. The amount budgeted for 2010 will be increased by a budget amendment te include the
2009 carry-forward amount of $413,000.
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BUDGET STATUS SHEET

|Project No: C201A Project Title: M Street SE Grade Separation Project I
Project Manager: Jacob Sweeting Date: February 22, 2010
(@) Design Amendment
Initiation Date: February 24, 2003 (O Permision to Advertise
Advertisement Date: (O Contract Award
Award Date: (O Change Order Approval
O Contract Final Acceptance

Funds Budgeted (Funds Available)

Funding Prior Years 2010 2011 2012 Total
Secured Funding:
102 Fund - Traffic Impact Fees 1,256,500 789,000 2,045,500
102 Fund - Unrestricted Street Revenue 150,000 150,000
2008 Transportation Appropriation (Federal) 122,500 122,500
FMSIB (State) 6,000,000 6,000,000
King County Sewer Relocation Agmt (Feasibility Study) 51,500 51,500
King County Sewer Relocation Agmt (Design} 183,600 183,600
Secured Funding Subtotal 1,430,500 1,122,600 6,000,000 8,653,100
Anticipated Funding:
102 Fund - Traffic Impact Fees ) 1,500,000 651,400 2,161,400
2010 Transportation Appropriation (Federal} 700,000 700,000
FAST - Ports 1,500,000 1,500,000
FAST - BNSF 1,100,000 1,100,000
Anticipated Funding Subtotal: 700,000 4,100,000 661,400 5,461,400
TOTAL SECURED AND ANTICIPATED AMOUNTS 1,430,500 [ 1,822,600 | 10,100,000 | 661400 | 14,014,500
Estimated Cost (Funds Needed)*
Prior Years
Activity {Actual) 2010 2011 2012 Total
Pre-Design Engineering 250,000 250,000
Design Phase:
Design Engineering - Consultant Costs 657,000 1,140,000 99,300 1,896,300
Right of Way Plans and Parcel Calcs - Consultant Costs 100,000 100,000
Design Engineering - City Costs 69.000‘ 50,000 50,000 164,000
King County Sewer Relocation:
KC Feasibility Study - City Costs 1,500 1,500
KC Feasibility Study - Consultant Costs 40,000 10,000 50,000
KC Sewer Relocation Design - Consultant Costs 169,000 169,000
KC Sewer Relocation Design - City Cosis 15,000 15,000
Design Subtotal 767,500 1,484,000 149,300 2,400,800

* Costs do not include the Auburn Biack Diamond Road By-Pass Road
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